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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  

1,000,000 0 Initial 9/24/02 - - $ 1,000,000 

50,000 0 1 9/11/03 - - $ 1,050,000 

156,000 0 2 4/15/04 - - $ 1,206,000 

1,500,000 0 3 8/11/04 - - $ 2,706,000 

50,000 0 4 9/17/04 - - $2,756,000 

1,000,000 0 5 12/21/04 - - $3,756,000 

4,000,000 0 6 8/17/05 - - $7,756,000 

1,000,000 0 7 11/30/05 - - $8,756,000 

1,000,000 0 8 3/3/06 - - $9,756,000 

1,000,000 0 9 8/23/06 - - $10,756,000 

950,000 0 A 11/28/06 - - $11,706,000 

750,000 0 B 2/28/07 - - $12,456,000 

570.000 0 C 5/21/07 - - $13,026,000 

250,000 0 D 6/9/07 - - $13,276,000 

795,000 0 E 8/30/07 - - $14,071,000 

1,953,200 0 F 11/7/07 - - $16,024,200 

2,000,000 0 G 2/7/08 - - $18,024,200 

     Site: Diamond Alkali, Passaic River Study 
New Jersey  

Phase: RI/FS 

Bill No.: 27084183 
Partial #175 

IAG No,:  DW96941975 (BZ694)  
IAG Award Date: 9/24/02 

IAG Expiration Date: 
9/29/17     

Other Corps 
P2#105297; FWI KF72D4 

Reporting Period: From: 
April 3, 2016 

To: 
May 1, 2017 

EPA RPM 
Alice Yeh 

USACE PM 
Elizabeth Franklin 

Work Performed 
 
This Period  Funding.  In process to return additional funding to EPA. 

 
 MIPR Closeouts. 

o On 25 Apr 17, $8,484.09 was reduced from ERDC MIPR for P. Schroeder and closed in financial 
system. 

o On 3 May 17, $16,322.41 was reduced from ERDC MIPR for J. Gailani and closed in financial 
system.  Closeout occurred after the end of this reporting period but including to clearly show funds 
available. 

 
 

 
Contractor Actions/ 
Accomplishments 

• Project Management: 
o Task Order expired 17 Nov 16.  Invoice #60 was submitted; no further work will occur.   
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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  

1,050,000 0 H 5/6/08 - - $19,074,200 

$500,000 0 I 7/2808 - - $19,574,200 

$1,000,000 0 J 9/30/08 - - $20,574,200 

$300,000 0 K 2/10/09 - - $20,874,200 

$550,000 0 L 5/22/09 - - $21,424,200 

$490,000 0 M 9/17/09 - - $21,914,200 

$200,000 0 N 12/22/09 - - $22,114,200 

$470,000 0 O 2/19/10 - - $22,584,200 

$400,000 0 P 5/6/10 - - $22,984,200 

$340,000 0 Q 6/29/10 - - $23,324,200 

$500,000 0 R 8/5/10 - - $23,824,200 

$600,000 0 S 11/19/10 - - $24,424,200 

$534,000 0 T 1/13/11 - - $24,958,200 

$800,00 0 U 3/21/11 - - $25,758,200 

$850,000 0 V 7/1/11 - - $26,638,200 

$300,000 0 W 8/30/11 - - $26,938,200 

$1,000,000 0 X 11/22/11 - - $27,938,200 

$850,000 0 Y 3/21/12 - - $28,788,200 

$1,400,000 0 Z 6/6/12 - - $30,188,200 

$1,086,800 0 a 10/23/12 - - $31,275,000 

$1,750,000 0 b 3/20/13 - - $33,025,000 

$600,000 0 c 9/3/13 - - $33,625,000 

$1,300,000 0 d 3/20/14 - - $34,925,000 

$1,300,000 0 e 11/20/14 - - $36,225,000 

$1,200,000 0 f 5/29/15 - - $37,425,000 

1,900,000 0 g 12/31/15 - - $39,325,000 

($900,000) 0 h 12/6/16 - - $38,425,000 
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Contract - Task Order 0011 (02-D-3009); 11 Mar 03 $325,262.00 $0.00 $325,262.00 $0.00 
Contract - Task Order 0011/Mod 2Note 1; 1 Dec 03 $502,836.00 $0.00 $502,836.00 $0.00 
Contract - Task Order 0011/Mod 3; 2 Feb 04 $94,236.00 $0.00 $94,236.00 $0.00 
Contract - Task Order 0011/Mod 4; 29 Apr 04 $155,206.00 $0.00 $155,206.00 $0.00 
Contract - Task Order 0011/Mod 5; 27 Aug 04 $1,313,167.00 $0.00 $1,313,167.00 $0.00 
Contract - Task Order 0011/Mod 6; 31 Mar 05 $926,281.00 $0.00 $926,281.00 $0.00 
Contract - Task Order 0011/Mod 7; 30 Aug 05 $3,800,148.00 $0.00 $3,800,148.00 $0.00 
Contract  - Task Order 0011/Mod 8; 13 Dec 05 $949,982.00 $0.00 $949,982.00 $0.00 
Contract  - Task Order 0011/Mod 10; 14 Mar 11 
Closed 8 April 2011 $26,403.60 $0.00 $26,403.60 $0.00 
Contract - Task Order 0002 (06-D-0006); 31 Mar 06 $999,448.00 $0.00 $999,448.00 $0.00 
Contract - Task Order 0002/Mod 1; 31 Aug 06 $947,081.00 $0.00 $947,081.00 $0.00 
Contract - Task Order 0002/Mod 3; 14 Dec 06 Note 2 $914,829.00 $0.00 $914,829.00 $0.00 
Contract - Task Order 0002/Mod 4; 2 Mar 07 $689,767.00 $0.00 $689,767.00 $0.00 
Contract - Task Order 0002/Mod 5; 6 Jun 07 $548,052.00 $0.00 $548,052.00 $0.00 
Contract - Task Order 0002/Mod 6; 13 Jul 07 $245,067.00 $0.00 $245,067.00 $0.00 
Contract - Task Order 0002/Mod 7; 14 Sep 07 $763,365.00 $0.00 

$681,603.00 $0.00 Contract - Task Order 0002/Mod 8; 13 Jun 08 ($41,762.00) $0.00 
Contract - Task Order 0002/Mod 10; 14 Jan 11 Note 3 ($40,000.00) $0.00 

Contract - Task Order 0002/Mod 11; closed 25 Jun 15 $9,434.28 $0.00 $9,434.28 $0.00 
Contract - Task Order 0023 (06-D-0006); 30 Nov 07 $1,850,000.00 $0.00 $1,850,000.00 $0.00 
Contract - Task Order 0023/Mod 1; 21 Feb 08 $1,847,000.00 $0.00 $1,847,000.00 $0.00 
Contract - Task Order 0023/Mod 2; 8 May 08 $985,000.00 $0.00 $985,000.00 $0.00 
Contract - Task Order 0023/Mod 3; 15 Aug 08 $480,000.00 $0.00 

$407,858.11 
$0.00 

Contract - Task Order 0023/Mod 4; 21 Aug 15 ($34,054.54) $0.00 $0.00 
Contract - Task Order 0023/refund; closed 14 Aug 15 ($38,087.35) $0.00 $0.00 
Contract - Task Order 0006 (08-D-0017); 22 Oct 08 $950,000.00 $0.00 $950,000.00 $0.00 
Contract - Task Order 0006/Mod 1; 12 Mar 09 $285,000.00 $0.00 $285,000.00 $0.00 

Contract - Task Order 0006/Mod 2; 4 Jun 09 $500,000.00 $0.00 $500,000.00 $0.00 

Contract - Task Order 0006/Mod 3; 15 Oct 09 $480,200.00 $0.00 $480,200.00 $0.00 

Contract - Task Order 0006/Mod 4; 30 Dec 09 $187,000.00 $0.00 $187,000.00 $0.00 

Contract - Task Order 0006/Mod 5; 3 Mar 10 $400,000.00 $0.00 $400,000.00 $0.00 

Contract - Task Order 0006/Mod 6; 17 May 10 $375,000.00 $0.00 $375,000.00 $0.00 

Contract - Task Order 0006/Mod 7; 21 Jul 10 $315,000.00 $0.00 $315,000.00 $0.00 

Contract - Task Order 0006/Mod 8; 13 Sep 10 $400,000.00 $0.00 $400,000.00 $0.00 

Contract - Task Order 0006/Mod 9; 13 Dec 10 $500,000.00 $0.00 $500,000.00 $0.00 

Contract - Task Order 0006/Mod 10; 4 Feb 11 $474,000.00 $0.00 $474,000.00 $0.00 

Contract - Task Order 0006/Mod 11; 14 Apr 11 $730,000.00 $0.00 $730,000.00 $0.00 

Contract - Task Order 0006/Mod 12; 6 Jul 11 $850,000.00 $0.00 $850,000.00 $0.00 

Contract - Task Order 0006/Mod 13; 16 Sep 11 $150,000.00 $0.00 $131,818.74 $18,181.26 
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Contract - Task Order 0001 (11-D-0001); 18 Nov 11 $145,000.00 $0.00 $145,000.00 $0.00 

Contract - Task Order 0001/Mod 1; 9 Dec 11 $925,000.00 $0.00 $925,000.00 $0.00 

Contract - Task Order 0001/Mod 3; 13 Apr 12 $800,000.00 $0.00 $800,000.00 $0.00 

Contract - Task Order 0001/Mod 4; 25 Jun 12 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 5; 21 Nov 12 $1,000,000.00 $0.00 $1,000,000.00 $0.00 

Contract - Task Order 0001/Mod 6; 26 Mar 13 $1,600,000.00 $0.00 $1,600,000.00 $0.00 

Contract - Task Order 0001/Mod 7; 26 Nov 13 $603,478.00 $0.00 $603,478.00 $0.00 

Contract - Task Order 0001/Mod 8; 28 Mar 14 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 10; 12 Dec 14Note 4 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 11; 8 Jun 15 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 12; 30 Sep 15 $2,418.00 $0.00 $2,418.00 $0.00 

Contract - Task Order 0001/Mod 13; 12 Jan 16 $2,000,000.00 

$0.00 $943,161.89 $10,598.11 Contract - Task Order 0001/Mod 14; 21 Oct 16 ($750,000.00) 

Contract - Task Order 0001/Mod 14; 23 Mar 17 ($296,240.00) 

Contract - CDM Task Order 0014; 27 Dec 10 $50,000.00 $0.00 $50,000.00 $0.00 

Contract - CDM Task Order 0014; 4 May 11 $37,426.00 $0.00 $37,271.00 $155.00 

Contract Funding Available $0.00 $0.00 $0.00 $0.00 
Subtotal - Summary of Contracts; awarded and 
avail. $35,731,942.99 $0.00 $35,703,008.62 $28,934.37 

Kansas City Corps In-House Labor/Travel $1,835,968.91 $354.13 $1,460,692.01 $375,276.90 
GIS Support (internal MIPR - included in total KC labor) $1,537.50 $0.00 $1,537.50 $0.00 

Superfund M&S Fee $489,249.80 $0.00 $489,249.80 $0.00 
MIPR/Caven Point - Vessel support $2,596.38 $0.00 $2,596.38 $0.00 

MIPR/ERDC - J. Gailani/J. Smith/T. Lackey - Model Spt. $174,677.59 $0.00 $174,677.59 $0.00 

MIPR/ERDC - P. Schroeder/FFS Cap Design Review $998.32 $0.00 $998.32 $0.00 

MIPR/ERDC - P. Schroeder/Lower 8 mile support $26,651.91 -$95.07 $26,651.91 $0.00 
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $4,990.56 $0.00 $4,990.56 $0.00 
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $3,768.68 $0.00 $3,768.68 $0.00 
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $1,099.92 $0.00 $1,099.92 $0.00 
MIPR/ERDC - T. Pratt/W. Butler - Bathy Review $21,489.09 $0.00 $21,489.09 $0.00 
MIPR/ERDC - Sedflume (initial planning) $1,108.59 $0.00 $1,108.59 $0.00 
MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00 
MIPR/ERDC - M. Dortch/HD Model Review/EMB Review $8,695.51 $0.00 $8,695.51 $0.00 
MIPR/ERDC - B. Johnson/Flood Calc. Review $4,989.27 $0.00 $4,989.27 $0.00 
MIPR/ERDC - A. Morang/SSS Report Review $4,981.48 $0.00 $4,981.48 $0.00 

Subtotal - Summary of Labor/M&S Fee $2,693,057.01 $259.06 $2,317,780.11 $375,276.90 
Grand Total - Contract/Corps $38,425,000.00 $259.06 $38,020,788.73 $404,211.27 
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Notes on Above Table: 

Note 1:  Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change). 
Note 2:  Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated. 
Note 3:  There was no Mod 9 on TO 0002 due to electronic system error. 
Note 4:  Modification 9 is for work by a LBG subcontract team member to support the 17-mile LPR oversight (and as a separate source of funds is not listed here). 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 
Julia Kisser (816) 389-3874 COR 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  16 June 2017 



LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694

USACE/Contract Expenditures
and

Projected Expenditures

Thru: 1 May 2017
Partial Bill 175

IAG 1975 Summary_Bill 175_Apr_2017.xlsx
1 of 1

Updated: 16 June 2017

Bill Number==> 172 173 174 175
Item Sep-02 Jan-17 Feb-17 Mar-17 Apr-17 Totals
Travel Expenses 0.00 0.00 0.00 0.00 65,331.39
Other: Reproduction Services/MIPRs for Labor 3,691.97 6,838.26 4,520.28 -95.07 368,728.35
Departmental Overhead 420.62 307.33 765.02 108.30 418,459.84
General/Administrative Overhead 113.56 82.99 206.57 29.24 138,983.19
Labor 841.21 614.62 1,530.01 216.59 837,027.54
Superfund M&S Fee 0.00 0.00 0.00 0.00 489,249.80
USACE Labor/Travel & M&S Fee; monthly 5,067.36 7,843.20 7,021.88 259.06
Cumulative USACE Labor/Travel/M&S Fee: 2,302,655.97 2,310,499.17 2,317,521.05 2,317,780.11 2,317,780.11
IAG Funding Received/Personnel/M&S: 175,000.00 2,565,400.00
IAG Funding Received/Contract: 825,000.00 35,859,600.00
Contracts Awarded -296,240.00 35,731,942.99

Contract Disbursements; monthly (Invoiced/Paid) 49,477.92 0.00 0.00 0.00
Cumulative Contract Disbursements 35,703,008.62 35,703,008.62 35,703,008.62 35,703,008.62
Cumulative Invoiced; labor and contract 38,005,664.59 38,013,507.79 38,020,529.67 38,020,788.73
Remaining IAG $$ (unused labor and upaid contract funds) 1,000,000.00 419,335.41 411,492.21 404,470.33 404,211.27  

Total IAG Amount==>30,000,000
31,000,000
32,000,000
33,000,000
34,000,000
35,000,000
36,000,000
37,000,000
38,000,000
39,000,000
40,000,000

Ja
n-

17

Fe
b-

17

M
ar

-1
7

Ap
r-

17

M
ay

-1
7

Ju
n-

17

Ju
l-1

7

Do
lla

rs

Months

Lower Passaic River Restoration Project

IAG Funding Cumulative Contract Disbursements Cumulative Invoiced; labor and contract
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